

Project Timeline

Field	Value
Document ID	UAIL-ITDASH-HIST-001
Version	1.0
Status	Internal review
Classification	Internal
Owner	Tech-Unit IT
Last Updated	2026-07-19
Source	Repository git history on <code>main</code>

1. Timeline Intent

This timeline summarizes how the project has progressed based on the actual git history. It is meant to show delivery sequencing, not just the current end state.

2. Phase Summary

Date	Phase	Outcome
2026-07-11	Foundation and first live metrics	Base dashboard and collectors established
2026-07-12	Collector stability and live network visibility	Real-time collection became materially usable
2026-07-13	Wallboard redesign and data audit work	Trust model and visual layout hardened
2026-07-14	Responsive operator experience and planning	Mobile support, filters, and future-state planning added
2026-07-17	Admin surface, deployment tooling, and review docs	Project became operable as a managed deployment
2026-07-18	HSD recovery refinement	Legacy profile import flow corrected
2026-07-19	SQLite-first deployment stabilization	Admin console compacted and offline packaging validated

3. Detailed History

2026-07-11: Initial Build-Out

- `bc70a4b` Initial commit: NOC Dashboard and background collectors
- `7ba695c` Dynamic VM metrics collection, logical capacity indicators, and Nutanix alert colors
- `9e3edf6` Network sparkline readability improvements with dynamic axes and thicker traces

Impact:

- the project moved from concept to a working dashboard baseline
- Nutanix HCI telemetry became the first strongly visualized live domain

2026-07-12: Collector Stabilization

- `25748d2` Stabilize collectors and live network dashboard

Impact:

- collectors became more reliable as an operational loop rather than a demo path
- network telemetry became part of the main monitoring surface

2026-07-13: Major Wallboard And Trust-Model Iteration

- 494d994 Stabilize collectors and redesign the operations wallboard
- 23498f9 Refine wallboard layout and network card
- 9c693d3 Tune network utilization chart readability
- 5acd0bd Audit server data flow and harden SolarWinds 45
- b309f19 Fix live HSD mapping and special queue counts
- 5380bde Redesign wallboard server and network layout
- 25b47e0 Add SolarWinds server disk and fallback telemetry
- 68f7dcb Refine wallboard HCI status and headers

Impact:

- the UI shifted from generic dashboarding to an engineering wallboard
- HSD bucket mapping and queue visibility improved
- server attribution and fallback logic became explicit
- SolarWinds 45 hardening started to matter for trust, not just display

2026-07-14: Responsive Use And Control-Plane Planning

- 59d6082 Add mobile operator view and LAN access
- 7791363 Add frontend dashboard filters
- 3a0f53a Harden Symphony collection and plan Postgres migration
- b215c29 Refine wallboard network and HSD layouts
- 4aa7e20 Polish wallboard network and HSD layout
- abc4d7d docs: add security and postgres planning set

Impact:

- the operator surface became usable beyond the wallboard screen
- admin and deployment planning became more formal
- HSD robustness work and future database planning entered the repo as tracked work

2026-07-17: Operations Readiness And Packaging

- 4e543fd Add admin console and offline deployment tooling
- 859b88c Fix Windows PM2 admin service actions
- d18ae17 Harden HSD session recovery flows
- 0251d5c Revise deployment for HSD session recovery
- cc9c859 Consolidate docs and executive review pack
- ec12240 Add review-ready documentation baseline
- 8b6e785 Track executive summary source
- 0082a8e Add PDF exports for documentation

Impact:

- the project crossed from wallboard development into operable product territory
- deployment, session recovery, and review documentation became first-class assets
- admin control moved into the same web stack rather than a separate desktop tool

2026-07-18: HSD Recovery Refinement

- 93a56d0 Fix Symphony legacy profile import resolution

Impact:

- the HSD recovery path became safer and more predictable for migrated sessions

2026-07-19: SQLite-First Delivery Hardening

- 69ab738 Stabilize SQLite deployment and compact admin console
- e131f5b Use tar fallback for offline bundle packaging
- 74ff7fb Validate offline deployment packaging

Impact:

- deployment complexity was reduced by centering on SQLite
- the admin surface became more compact and practical
- the packaged deployment path was validated end-to-end with an isolated smoke test

4. Delivery Themes

4.1 What Changed Most

- the operator UI matured rapidly from basic telemetry to a purpose-built engineering wallboard
- the trust model became explicit: no fabricated values, visible freshness, and source-of-truth rules
- HSD and SolarWinds session handling evolved into an administrable workflow
- deployment moved from ad hoc local running to repeatable Windows packaging

4.2 Architectural Direction Visible In History

- single shared web app with separate operator and admin front doors
- SQLite-first delivery for lower deployment friction
- optional PostgreSQL kept as a future maturity path, not a mandatory prerequisite
- collector/session robustness prioritized before deeper platform expansion

5. Current Baseline

As of `74ff7fb` on 2026-07-19, the project baseline is:

- two-surface web deployment
- PM2-managed multi-process runtime
- SQLite primary state
- offline packaging and validation path
- embedded admin operations for services, sessions, sources, and help documentation

6. Full Commit Ledger

Date	Commit	Summary
2026-07-11	bc70a4b	Initial commit: NOC Dashboard and background collectors
2026-07-11	7ba695c	Implement dynamic VM metrics collection, logical capacity indicators, and threshold alert colors on Nutanix card
2026-07-11	9e3edf6	Dynamic auto-scaling y-axis and thicker line path for sparklines
2026-07-12	25748d2	Stabilize collectors and live network dashboard
2026-07-13	494d994	Stabilize collectors and redesign the operations wallboard
2026-07-13	23498f9	Refine wallboard layout and network card
2026-07-13	9c693d3	Tune network utilization chart readability
2026-07-13	5acd0bd	Audit server data flow and harden SolarWinds 45
2026-07-13	b309f19	Fix live HSD mapping and special queue counts
2026-07-13	5380bde	Redesign wallboard server and network layout
2026-07-13	25b47e0	Add SolarWinds server disk and fallback telemetry
2026-07-13	68f7dcb	Refine wallboard HCI status and headers
2026-07-14	59d6082	Add mobile operator view and LAN access
2026-07-14	7791363	Add frontend dashboard filters
2026-07-14	3a0f53a	Harden Symphony collection and plan Postgres migration

2026-07-14	b215c29	Refine wallboard network and HSD layouts
2026-07-14	4aa7e20	Polish wallboard network and HSD layout
2026-07-14	abc4d7d	Add security and postgres planning set
2026-07-17	4e543fd	Add admin console and offline deployment tooling
2026-07-17	859b88c	Fix Windows PM2 admin service actions
2026-07-17	d18ae17	Harden HSD session recovery flows
2026-07-17	0251d5c	Revise deployment for HSD session recovery
2026-07-17	cc9c859	Consolidate docs and executive review pack
2026-07-17	ec12240	Add review-ready documentation baseline
2026-07-17	8b6e785	Track executive summary source
2026-07-17	0082a8e	Add PDF exports for documentation
2026-07-18	93a56d0	Fix Symphony legacy profile import resolution
2026-07-19	69ab738	Stabilize SQLite deployment and compact admin console
2026-07-19	e131f5b	Use tar fallback for offline bundle packaging
2026-07-19	74ff7fb	Validate offline deployment packaging