

Project Documentation and Timeline

Field	Value
Document ID	UAIL-ITDASH-PROJ-001
Version	1.1
Status	Active baseline
Classification	Internal
Owner	Tech-Unit IT
Last Updated	2026-07-24
Source	Repository git history on <code>main</code>

1. Purpose

Provide a consolidated project-level record covering what has been delivered, how the project evolved, the major workstreams completed so far, and the current baseline as established in the repository.

2. Current Project Baseline

The project currently consists of:

- a production-oriented operator dashboard
- a separate admin surface on the same web application stack
- live collectors for Nutanix, SolarWinds, and Symphony HSD
- a SQLite-first runtime and deployment model
- no supported PostgreSQL installer flow in the active release baseline
- Windows deployment packaging with offline bundle support
- separate bootstrap credentials for SolarWinds 45, SolarWinds 46, and HSD
- documentation PDFs exposed directly in the admin console

3. Delivery Workstreams

Workstream	Summary
Live collection	Nutanix API collection and Playwright-based SolarWinds/HSD collection
Operator wallboard	Engineering-style layout, threshold visuals, filters, responsive fallbacks
Data trust model	Last-sync handling, source-of-truth rules, collector freshness state
Admin operations	Services, sessions, source configuration, help/document access

Deployment	PM2 orchestration, offline bundle generation, installer validation
Documentation	Corporate-readable baseline documentation and embedded PDFs

4. Timeline Summary

Date	Phase	Outcome
2026-07-11	Foundation and live telemetry start	Base dashboard and collectors established
2026-07-12	Collector stabilization	Core collection loop became operationally usable
2026-07-13	Major wallboard redesign and audit work	Trust and visual model were significantly strengthened
2026-07-14	Responsive support and planning	Filters, mobile support, and roadmap planning added
2026-07-17	Admin and deployment readiness	Admin surface, packaging, and formal docs introduced
2026-07-18	HSD recovery refinement	Legacy profile import and session flows stabilized
2026-07-19	Deployment and docs consolidation	SQLite-first deployment, split bootstrap credentials, and embedded documentation baseline completed

5. Detailed Timeline

2026-07-11: Initial Build-Out

- bc70a4b Initial commit: NOC Dashboard and background collectors
- 7ba695c Dynamic VM metrics, capacity indicators, and Nutanix threshold color logic
- 9e3edf6 Improved sparkline scaling and readability

Result:

- the project moved from concept to a functioning dashboard baseline
- Nutanix HCI telemetry became the first mature visual domain

2026-07-12: Collector Stabilization

- 25748d2 Stabilize collectors and live network dashboard

Result:

- the collector loop became materially more reliable
- live network visibility became part of the wallboard rather than a side experiment

2026-07-13: Design And Trust Model Expansion

- 494d994 Redesign the operations wallboard
- 23498f9 Refine wallboard layout and network card
- 9c693d3 Tune network chart readability
- 5acd0bd Audit server data flow and harden SolarWinds 45
- b309f19 Fix live HSD mapping and special queue counts
- 5380bde Redesign wallboard server and network layout
- 25b47e0 Add SolarWinds server disk and fallback telemetry
- 68f7dcb Refine wallboard HCI status and headers

Result:

- the UI became an engineering wallboard rather than a generic dashboard
- HSD queue mapping and server source attribution improved
- fallback behavior became explicit and audit-oriented

2026-07-14: Responsive Use And Planning

- 59d6082 Add mobile operator view and LAN access
- 7791363 Add frontend dashboard filters
- 3a0f53a Harden Symphony collection and plan Postgres migration
- b215c29 Refine wallboard network and HSD layouts
- 4aa7e20 Polish wallboard network and HSD layout
- abc4d7d Add security and postgres planning docs

Result:

- the operator experience became more flexible across devices
- control-plane planning and security documentation began to formalize

2026-07-17: Operations Readiness

- 4e543fd Add admin console and offline deployment tooling
- 859b88c Fix Windows PM2 admin service actions
- d18ae17 Harden HSD session recovery flows
- 0251d5c Revise deployment for HSD session recovery
- cc9c859 Consolidate docs and executive review pack
- ec12240 Add review-ready documentation baseline
- 8b6e785 Track executive summary source
- 0082a8e Add PDF exports for documentation

Result:

- the product crossed from a wallboard build into an operable managed application
- deployment, session recovery, and admin control became first-class concerns

2026-07-18: HSD Session Recovery Fixes

- `93a56d0` Fix Symphony legacy profile import resolution

Result:

- HSD recovery became more predictable for legacy authenticated sessions

2026-07-19: Deployment Hardening And Documentation Reset

- `69ab738` Stabilize SQLite deployment and compact admin console
- `e131f5b` Use tar fallback for offline bundle packaging
- `74ff7fb` Validate offline deployment packaging
- `a29a064` Consolidate docs and embed admin help PDFs
- `5cd164d` Split bootstrap credentials for SolarWinds and HSD

Result:

- deployment became simpler and more reliable around a SQLite-first model
- the admin surface gained integrated documentation access
- installer and bootstrap behavior no longer assume shared portal credentials

6. Delivery Themes

6.1 What Improved Most

- trustworthiness of displayed data
- operator readability and wallboard suitability
- recovery and maintenance of session-dependent collectors
- Windows deployment practicality

6.2 Architectural Direction

- one shared web app with separate operator and admin surfaces
- no synthetic values in normal runtime
- SQLite-first delivery for reduced installation friction
- PostgreSQL-related work retained only as future repository-level maturity work rather than a supported deployment prerequisite

7. Current Risks And Watch Areas

- HSD and SolarWinds remain dependent on browser session lifetime
- upstream certificate quality is not fully under project control
- current local authentication is pragmatic but not enterprise-grade
- long-term historical reporting scope remains intentionally limited

8. Full Commit Ledger

Date	Commit	Summary
2026-07-11	bc70a4b	Initial commit: NOC Dashboard and background collectors
2026-07-11	7ba695c	Implement dynamic VM metrics collection, logical capacity indicators, and threshold alert colors on Nutanix card
2026-07-11	9e3edf6	Dynamic auto-scaling y-axis and thicker line path for sparklines
2026-07-12	25748d2	Stabilize collectors and live network dashboard
2026-07-13	494d994	Stabilize collectors and redesign the operations wallboard
2026-07-13	23498f9	Refine wallboard layout and network card
2026-07-13	9c693d3	Tune network utilization chart readability
2026-07-13	5acd0bd	Audit server data flow and harden SolarWinds 45
2026-07-13	b309f19	Fix live HSD mapping and special queue counts
2026-07-13	5380bde	Redesign wallboard server and network layout
2026-07-13	25b47e0	Add SolarWinds server disk and fallback telemetry
2026-07-13	68f7dcb	Refine wallboard HCI status and headers
2026-07-14	59d6082	Add mobile operator view and LAN access
2026-07-14	7791363	Add frontend dashboard filters
2026-07-14	3a0f53a	Harden Symphony collection and plan Postgres migration
2026-07-14	b215c29	Refine wallboard network and HSD layouts
2026-07-14	4aa7e20	Polish wallboard network and HSD layout
2026-07-14	abc4d7d	Add security and postgres planning set
2026-07-17	4e543fd	Add admin console and offline deployment tooling
2026-07-17	859b88c	Fix Windows PM2 admin service actions
2026-07-17	d18ae17	Harden HSD session recovery flows
2026-07-17	0251d5c	Revise deployment for HSD session recovery
2026-07-17	cc9c859	Consolidate docs and executive review pack
2026-07-17	ec12240	Add review-ready documentation baseline
2026-07-17	8b6e785	Track executive summary source
2026-07-17	0082a8e	Add PDF exports for documentation
2026-07-18	93a56d0	Fix Symphony legacy profile import resolution
2026-07-19	69ab738	Stabilize SQLite deployment and compact admin console
2026-07-19	e131f5b	Use tar fallback for offline bundle packaging
2026-07-19	74ff7fb	Validate offline deployment packaging
2026-07-19	a29a064	Consolidate docs and embed admin help PDFs

2026-07-19	5cd164d	Split bootstrap credentials for SolarWinds and HSD
------------	---------	--